Rpt-ID: RCPESPRJ Georgia Date: 01/07/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14379-12-M00-0 Estimate Number: 0015 Pay Period: 12/01/2013
to 12/31/2013

Contract Location: Time Allowed: 604  Days
INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW Elapsed Calender Days: 484  Days
Percent Time: 80.13
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012
P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 09/04/2012
MARIETTA GA 30061-0970 Date Work Began: 09/24/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,025,267.99 Counties:
Original Contract Amount $4,633,414.52 Forsyth
Funds Available $3,460,339.62
Percent Complete 31.14%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007999 $5,025,267.99 $4,633,414.52 $3,460,339.62 31.14% $58,359.51

Chief Engineer
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Estimate Number: 0015

Pay Period:
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12/01/2013
to 12/31/2013

Project Number:

Federal State Project Number:

0007999

SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HW*

CSSTP-0007-00(999)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,251,942.72
$312,985.65
$1,564,928.37

$1,564,928.37

$1,564,928.37

Prev to Date
$1,205,255.11

$301,313.75

$1,506,568.86

$0.00 $0.00
$1,506,568.86

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,506,568.86

Total Payable:

This Estimate

$46,687.61
$11,671.90
$58,359.51
$0.00
$58,359.51
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$58,359.51
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Contract ID: B14379-12-M00-0 Estimate Number: 0015

Date: 01/07/2014

Page 3 of 4

Pay Period: 12/01/2013
to 12/31/2013

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0270 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 58.000 2.250
80.000 6.750
9.000 $540.00 $720.00
0305 167-1500 WATER QUALITY INSPECTIONS MO 19.000 15.000
300.000 1.000
16.000 $300.00 $4,800.00
Category Amount: $840.00 $5,520.00
Category Number: (0020 DRAINAGE
0325 550-1180 STORM DRAIN PIPE, 450 MM, H0.3-3 M LM1 1,442.000 1,132.891
120.420 22.590
1,155.481 $2,720.29 $139,143.02
0330 550-1240 STORM DRAIN PIPE, 600 MM, H0.3-3 M LM1 75.000 2.440
207.950 66.070
68.510 $13,739.26 $14,246.65
0365 668-1100 CATCH BASIN, GP 1 EA 21.000 7.500
1875.000 .500
8.000 $937.50 $15,000.00
0375 668-2100 DROP INLET, GP 1 EA 19.000 3.000
1500.000 1.000
4.000 $1,500.00 $6,000.00
Category Amount: $18,897.05 $174,389.67
Category Number: 0010 ROADWAY
0420 310-1101 GR AGGR BASE CRS, INCL MATL MG 22,182.000 4,153.260
15.570 33.660
4,186.920 $524.09 $65,190.34
0430 210-0100 GRADING COMPLETE - LS 1.000 .550
700072.100 .050
.600 $35,003.61 $420,043.26

CSSTP-0007-00(999)



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14379-12-M00-0 Estimate Number: 0015

Date: 01/07/2014

Page 4 of 4

Pay Period:

12/01/2013

to 12/31/2013

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0450 150-1000 TRAFFIC CONTROL - LS 1.000 .534
132887.110 .016
.550 $2,126.19 $73,087.91
CSSTP-0007-00(999)
0455 318-3000 AGGREGATE SURFACE COURSE MG 1,633.000 257.162
14.250 67.970
325.132 $968.57 $4,633.13
Category Amount: $38,622.46 $562,954.64
Category Number: 0080 WATER & SEWER RELOCATION
0815 615-1000 JACK OR BORE PIPE - LM1 26.000 31.700
1020.000 .000
31.700 $.00 $32,334.00
STEEL, 900 MM 13 MM THK
Category Amount: $0.00 $32,334.00

Project Total Amount:

$58,359.51

$1,564,928.37



